
ERP TRACKING TABLE 
Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

CALFED Administered Contract/PROP 204

1997-C01 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,458,430 Construction complete. Final 
testing scheduled for spring 2000.

$2,500,000

1997-C02 Princeton Fish Screen Construction Fish Screen/Passage RD 1004 Sacramento River $1,750,000 $1,469,027 Construction complete. Additional 
testing needed.

$1,750,000

1997-C03 Watershed Management Planning for 
Sacramento River Riparian Program

Watershed Management DWR Sacramento River $200,000 $67,955 Fully executed 7/30/98.  DWR 
completed subcontract with Chico 
State for the program.About 53% 
completed.

$200,000

1997-C04A Selected Fish Screens Fish Screen/Passage DFG Sacramento River $374,850 $61,843 Fully executed contract for small 
screens for 374,850 on 2/2/99. One 
fish screen is 40% complete & 
other work is proceeding.

$374,850

1997-C05 Effects of Wetlands Restoration on 
Methyl Mercury Levels

Environmental Water 
Quality

UC Davis Sacramento-San 
Joaquin Delta

$546,171 $175,800 Completed purchase of mercury 
analyzer & have verified analytical 
methods. Field sampling & field 
sample analysis ongoing. Have 
completed 1st year summary 
report. Started mercury methylation 
experiments.

$546,171

1997-C06 Contaminant Effects on Smelt Environmental Water 
Quality

UC Davis Sacramento-San 
Joaquin Delta

$437,326 $75,468 Archived smelt analysis started. 
Sampling conducted in cooperation 
w/ IEP & analysis of samples 
started.

$437,326

1997-C07 Preventing Exotic Introductions from 
Ballast Water

Introduced & Undesirable 
Species

UC Sea Grant Extension Program Landscape $222,830 $49,920 First newsletter completed, first 
video-conference & ballast forum 
held.

$222,830

1997-C08 San Joaquin River Real-time Water 
Quality Management Program

Environmental Water 
Quality

DWR San Joaquin River $931,857 $0 Water quality sampling and 
analysis ongoing.  San Joaquin 
River Real-time Water Quality 
Forecast available on web to MOU 
cosigners each week.

$931,857

1997-C09 Developing a Genetic Baseline for 
San Joaquin Salmon

Fish 
Management/Hatchery

DFG San Joaquin River $387,003 $0 Contract fully executed by 1/11/99. 
Project has been delayed & they 
have requested a time extension.  
Genetic analysis started Aug 1999.

$387,003

1997-C11 Gravel at Basso Bridge Habitat Restoration DFG East San Joaquin $250,975 $4,202 All permits received.  Construction 
complete.  Monitoring started in 
September 1999.

$250,975

1997-C12 Evaluation of Alternative Pesticide 
Use Reduction Practices

Environmental Water 
Quality

UC Davis Landscape $957,781 $122,130 First Draft of Alternative Practices 
Matrix complete.  Education, 
outreach and Field Studies ongoing.

$957,781

1998-C01 Twitchell Island Subsidence Study Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$3,583,000 $28,017 Fully executed 5/20/99. All 
subcontracts signed.

$3,583,000

1998-C02 Culture of Delta Smelt Fish 
Management/Hatchery

UC Davis Sacramento-San 
Joaquin Delta

$194,870 $194,870 Project complete.  Final report 
completed.

$194,870

1998-C03 Hamilton Wetlands Restoration 
Planning

Habitat Restoration Calif. Coastal Conservancy and SF 
BCDC

Suisun Marsh/North 
San Francisco Bay

$1,025,015 $656,550 Completed the feasibility study, 
EIR/EIS, Hamilton Conceptual 
Restoration Plan. Bel Marin Keys 
feasibility study ongoing. 
Amendment for $25,000 approved 
9/99.

$1,000,015
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1998-C05 Basso Bridge and Merced River 
Ranch Land Acquisition and 
Restoration

Habitat Restoration DFG East San Joaquin $830,500 $0 Working with Wildlife Conservation 
Board to contact property owners 
and get properties appraised.

$830,500

1998-C06 Water Quality Criteria for 
Chlorpyrifos and Diazinon 
(Designated Action)

Environmental Water 
Quality

DFG Landscape $67,753 $41,642 All toxicity tests and reports 
complete.  Draft final report out for 
peer review 10/99. Final report due 
3/31/00.

$67,753

1998-C07 Fathead Minnow Toxicity Environmental Water 
Quality

CVRWQCB Landscape $400,000 $0 Subcontract with UCD for toxicity 
testing executed. Invoice denied - 
No deliverables.

$400,000

1998-C08 Algae Toxicity Study Environmental Water 
Quality

CVRWQCB Landscape $500,000 $0 Subcontract with UCD  for toxicity 
testing executed.  Summary report 
on existing algae toxicity data and 
workplan in progress. Invoice 
denied - No deliverables.

$500,000

1998-C09a Sediment Water Quality Environmental Water 
Quality

DPC Sacramento-San 
Joaquin Delta

$24,000 $2,410 Technical Advisory Panel has been 
meeting.

$24,000

1998-C09b Sediment Water Quality Environmental Water 
Quality

DFG Sacramento-San 
Joaquin Delta

$276,000 $0 Signed task order for year one 
work. Helped select Technical 
Advisory Panel.

$276,000

1998-C09c Sediment Water Quality Environmental Water 
Quality

RWQC Sacramento-San 
Joaquin Delta

$200,000 $26,882 Signed task order for year one 
work. Helped select Technical 
Advisory Panel.

$200,000

1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 $0 Draft report completed 6/99. 
Developing "white papers" in 
partnership with ERP. Water 
Quality Program/CMARP Drinking 
Water Workshop held 8/99.  
Report describing baseline 
monitoring elements in progress.

$800,000

1998-C11 Chinook Salmon Movement in the 
Lower SJR and South Delta

Fish 
Management/Hatchery

DFG San Joaquin River $285,000 $0 Due to staff changes and delays in 
obtaining equipment project will 
require time extension.

$285,000

1998-C12 Genetic Comparison of Steelhead 
Stocks in Clear Creek

Fish 
Management/Hatchery

USFWS North Sacramento 
Valley

$45,493 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$45,493

1998-C13 Spawning Areas of Green Sturgeon 
in the Upper Sacramento River

Habitat Restoration USFWS Sacramento River $60,801 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$60,801

1998-C14 Monitoring Spring and Winter-run 
Chinook Salmon and Steelhead in 
Battle Creek

Fish 
Management/Hatchery

USFWS North Sacramento 
Valley

$150,000 $0 Contract signed 11/10/99. Not 
progressing due to 10% retention 
controversy.

$150,000

1998-C15 Biological Assessment of Green 
Sturgeon in the Sacramento-San 
Joaquin Watershed

Fish 
Management/Hatchery

UC Davis Landscape $241,000 $64,657 Work on all tasks ongoing.$241,000

1998-C16 Developing a Methodology to 
Accurately Simulate Entrainment of 
Fish

Fish Screen/Passage DFG Sacramento-San 
Joaquin Delta

$200,000 $0 Contract executed 12/6/99.$200,000

1999-C01 Cosumnes River Feasibility Study Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$400,000 $0 Contract not executed. Working 
with Corps to refine Project Study 
Plan (PSP). Waiting for completion 
PSP to finalize their role in 
implementing the plan.

$0

1999-C02 Mokelumne River Feasibility Study Habitat Restoration EBMUD Eastside Delta 
Tributaries

$400,000 $0 Working with Corps to refine 
Project Study Plan (PSP).

$400,000

Summary for 'Contracting Agency' =  CALFED Administered Contract/PROP 204 (30 detail records)

Sum
$18,242,225 $17,817,225 $5,499,803
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

CUWA

1995-M01 Interim Flow Restoration Environmental Water 
Acquisition

USFWS North Sacramento 
Valley

$0 $0 Project completed.$0

1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage Durham Mutual Butte Basin $316,500 $316,500 Project Completed.$316,500

1995-M03 Construct Fish Ladder on Parrott-
Phelan Dam

Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $0 $0 Project completed.$0

1995-M04 Gravel Restoration Project Habitat Restoration DWR Sacramento River $0 $0 Project completed$0

1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 Project Completed.$1,610,000

1995-M06 Implementing Programs to Reduce 
the Use of Pesticides and Fertilizers 
in Sacramento and San Joaquin 
Watersheds (BIOS)

Environmental Water 
Quality

Community Alliance with Family 
Farmers

Landscape $660,000 $659,770 Year 2 of 3 year project. Final 
deliverables due 12/99.

$660,000

1995-M07 Fish Screen Construction Fish Screen/Passage Suisun Resource Conservation 
District

Suisun Marsh/North 
San Francisco Bay

$450,000 $450,000 Project Completed.$450,000

1995-M08 Winter-run Chinook Salmon Captive 
Broodstock Program

Fish 
Management/Hatchery

DWR Landscape $300,000 $284,000 Project Completed.$300,000

1996-M01 Construct Siphon & Associated 
Improvements.

Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $2,986,067 Project Completed. Total cost 
$9,128,200, under budget by 
$329,419.

$3,095,873

1996-M02 Prospect Island - Shallow Water  
Habitat/Wetlands Restoration Plan

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$2,500,000 $0 Env. Documentation completed. 
Cat III contract can be executed in 
near future. Total cost includes 
USBR purchase of land $2,900,000.

$2,500,000

1996-M03 Riparian Habitat Restoration Verona-
Collinsville (Phase 1-Feas.)

Habitat Restoration USCOE Sacramento River $500,000 $254,379 Demo project 80% complete.  
Corps needs additional funding. 
Project work on hold.

$500,000

1996-M04 Princeton Pumping Plant Fish Screen 
(Phase 1-Feas.)

Fish Screen/Passage RD 1004 Sacramento River $75,000 $75,000 Project Completed.$75,000

1996-M05 Fish Screen -Feasibility Engineering Fish Screen/Passage Princeton-Codora-Glenn / 
Provident Irrigation Districts

Sacramento River $75,000 $75,000 Project Completed.$75,000

1996-M06 Cosumnes River Preserve (Valensin 
Ranch Acquisition)

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$1,500,000 $1,500,000 Project Completed.$1,500,000

1996-M07 Fish Screen Construction Fish Screen/Passage Princeton-Codora-Glenn / 
Provident Irrigation Districts

Sacramento River $5,500,000 $4,411,784 Project granted time extension to 
12/31/2000. Project is 98% 
complete.

$5,500,000

1996-M08 Fish Screen Construction  (Phase 2 - 
Install Additional Screens)

Fish Screen/Passage Suisun Resource Conservation 
District

Suisun Marsh/North 
San Francisco Bay

$500,000 $237,725 Negotiations stayed pending 
USFWS decision on project 
priorities.

$500,000

1996-M09 Sherman Island - Levee Habitat 
Demonstration Project

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$480,000 $76,266 Bids exceed budget. Steering 
Committee denied request for 
additional funding. Proponent 
evaluating next step.

$480,000

1996-M10 Research to Predict Evolution of 
Restored Diked Wetlands

Habitat Restoration University of Washington Sacramento-San 
Joaquin Delta

$575,172 $283,658 Steering Committee approved 
additional $100,172 for additional 
fisheries and bird field work. 
Project is 93% complete.

$575,172

1996-M11 Applied Research to Identify Chinook 
Salmon Runs via Genetics

Fish 
Management/Hatchery

DWR Landscape $450,000 $0 Project is underway. DWR 
Subcontracted with UC Davis for 
3yr contract. Contractor has 
submitted 4 progress reports and 
several invoices approved by DWR 
and paid. Final report due 6/2000.

$450,000
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1996-M12 Battle Creek - Chinook Salmon &  
Steelhead Restoration Study

Fish 
Management/Hatchery

Bill Keir Associates North Sacramento 
Valley

$306,000 $306,000 Project Completed.$306,000

1996-M13 Yolo Bypass -  Habitat Restoration 
Study

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$226,000 $226,000 Field work completed. Final report 
pending.

$226,000

1996-M14 Clear Creek -  Property Acquisition Habitat Restoration USBLM North Sacramento 
Valley

$211,000 $0 Project terminated.$1

1996-M15 Intro. of Non-indigenous Aquatic 
Species Research Program

Introduced & Undesirable 
Species

San Francisco Estuary Institute Landscape $197,000 $187,025 Project complete.$197,000

1996-M16 Sacramento River and Major Trib.-  
Corridor Mapping Project

Habitat Restoration CSU, Chico Sacramento River $145,200 $61,342 Project 80% complete.$145,200

1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage Browns Valley Irrigation District Feather River & 
Sutter Basin

$114,750 $110,778 Project completed.$114,750

1996-M18 Determine Effects of Toxics Environmental Water 
Quality

Phyllis Fox & Associates Landscape $110,000 $15,000 Steering Committee terminated 
project - agreement could not be 
reached on project scope.

$110,000

1996-M19 Wilkins Slough - Fish Screen Prelim. 
Design

Fish Screen/Passage RD 108 Sacramento River $100,000 $100,000 Project Completed.$100,000

1996-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $0 Funding rescinded by mutual 
consent due to timing.

$0

1996-M21 Adams Dam Fish Screen & Ladder Fish Screen/Passage El Escalon Ranch Butte Basin $70,304 $70,301 Project Completed.$70,304

1996-M22 Gorrill Dam Fish Screen & Ladder Fish Screen/Passage Gorrill Ranch Butte Basin $67,990 $67,990 Project Completed.$67,990

1996-M23 Innovative Fish Screen for Small  
Diversions Demonstration Project

Fish Screen/Passage Jim Buell & Associates Landscape $90,000 $51,773 Project will be completed excluding 
trask of on-farm screen testing due 
to liability issue (esa).

$90,000

1996-M24 Butte Creek - Watershed 
Management Strategy Plan

Watershed Management CSU, Chico Butte Basin $83,000 $57,722 90% complete.$83,000

1996-M25 Battle Creek - Chinook Salmon &  
Establish Watershed Conservancy

Watershed Management Western Shasta RCD North Sacramento 
Valley

$50,000 $45,118 Project is 90% complete.  Waiting 
for supplemental funding from 
USFWS.

$50,000

1996-M26 Prospect Island - Develop Monitoring 
Plan

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$35,000 $35,000 Project Completed.$35,000

1996-M27 North Delta Area - Juvenile Salmon 
Rearing

Habitat Restoration CSU, Sacramento Sacramento-San 
Joaquin Delta

$24,500 $19,048 Project completed 11/15/99.$24,500

1997-M01 Wilson Ranch Screen Fish Screen/Passage Deseret Farms of Calif. Sacramento River $200,000 $0 Deseret Farms of California 
considering alternatives following 
flood damage.

$0

1997-M02 Battle Creek Screens and Fish 
Passage

Fish Screen/Passage DWR North Sacramento 
Valley

$395,000 $26,152 DWR has completed first phase of 
work; remaining work in progress. 
Also funded with 99-B16-remaining 
work to be consistent with 
$28million Battle Creek Project.

$395,000

1997-M03 Gorrill Dam Screen and Ladder Fish Screen/Passage Gorrill Land Company Butte Basin $369,641 $369,641 Project is complete.$369,641

1997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $217,000 $216,892 Project is complete.$217,000

1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage Townsend Flat Water Ditch 
Company

North Sacramento 
Valley

$238,200 $0 Project on hold until negotiations 
between Townsend Flat Water 
Ditch Co. and USBR regarding 
water rights are concluded. 
Amendment for $1000,00 approved 
3/00.

$138,200

1997-M06 Hastings Tract Screen Feasibility 
Study

Fish Screen/Passage Hastings Island Land Company Sacramento-San 
Joaquin Delta

$27,000 $0 Final contract pending approval by 
Hastings Island Co.

$0
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1997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $938,875 $21,133 Contract signed 9/1/99.$938,875

1997-M08 Tuolumne River Channel Restoration 
(Pool 9)

Habitat Restoration Turlock Irrigation District East San Joaquin $2,353,100 $0 CVPIA is funding engineering work. 
Final design 30% complete, for 
summer of 2001.

$0

1997-M09 Tuolumne River Setback Levees and 
Channel Restoration

Habitat Restoration Turlock Irrigation District East San Joaquin $2,801,000 $0 CALFED approved $707,000 
additional funding for project. Draft 
contract complete. Also funded with 
98-F06.

$0

Summary for 'Contracting Agency' =  CUWA (44 detail records)

Sum
$28,058,105 $22,266,006 $15,207,064

NFWF Administered Contract/PROP 204

1997-N01 Assessment and Implementation of 
Urban Use Reduction of Diazion and 
Chlorpyrifos (Sacramento County)

Environmental Water 
Quality

Sacramento Area Stormwater 
Permittees

Sacramento River $663,500 $220,690 Contract signed 8/29/98. 
EMP/QAPP complete, sampling 
beginning, creating draft SOS for 
watershed model and ERA 
workshop.

$663,500

1997-N02 Sacramento River Floodplain 
Acquisition and Riparian Restoration

Habitat Restoration WCB, USFWS, The Nature 
Conservancy

Sacramento River $9,879,800 $7,745,520 Contract signed 2/4/99.  Two 
properties purchased.

$9,879,800

1997-N03A Sacramento River Acquisition and 
Riparian Forest Restoration

Habitat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $388,427 Contract signed 12/8/98. Property 
acquired and restoration project- 
planting and monitoring have 
begun.

$780,000

1997-N03B Sacramento River Floodplain 
Acquisition and Riparian Restoration

Habitat Restoration WCB Sacramento River $512,500 $174,993 Contract signed 7/20/99$512,500

1997-N04 Sacramento River Meander 
Restoration

Habitat Restoration The Nature Conservancy Sacramento River $898,700 $823,264 Contract signed 10/28/98. Property 
purchased.  Completing 
subcontracts for site preparation 
and planting.

$898,700

1997-N05 Restoration Planning (M and N Fork 
American River, Auburn Ravine, 
Coon Creek)

Habitat Restoration Placer County American River Basin $222,530 $0 Contract executed 3/29/99.$222,530

1997-N06 Butte Creek Acquisition and Riparian 
Restoration

Habitat Restoration CSU, Chico Butte Basin $187,128 $163,443 Contract signed 12/21/98. Property 
acquired.  Also funded with 98-F03. 
Ecological Reserve Management 
Plan received. Amendment for 
$1,000 approved 7/99.

$187,128

1997-N07 Cottonwood Creek Channel 
Restoration Planning

Habitat Restoration Graham Matthews & Associates Cottonwood Creek $61,000 $26,617 Contract signed 7/1/98.  Work is 
ongoing.

$61,000

1997-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The 
Nature Conservancy

Butte Basin $69,000 $17,273 Contract signed 12/29/98. Property 
acquired and site restoration plan 
and monitoring protocol received. 
Also funded with 98-F04

$69,000

1997-N09 Monitoring of Delta Contaminants Environmental Water 
Quality

San Francisco Baykeeper Sacramento-San 
Joaquin Delta

$100,000 $55,742 Contract signed 9/18/98. 
Monitoring has begun.

$100,000

1997-N10 Jepson Prairie Restoration and 
Conservation Plan

Habitat Restoration Solano County Farmlands, Open 
Space Foundation

Sacramento-San 
Joaquin Delta

$244,801 $68,199 Contract signed 1/29/99. Plans 
prepared and restoration 
underway. Amendment for $801 
approved 7/99.

$244,801

1997-N11 In-Channel Island 
Restoration/Demonstration

Habitat Restoration Association of Bay Area 
Governments

Sacramento-San 
Joaquin Delta

$270,270 $268,614 Contract signed 7/15/98. Plan 
Complete.

$270,270

1997-N12 Franks Tract Restoration Habitat Restoration Moffat and Nichol Engineers, DPR, 
DWR

Sacramento-San 
Joaquin Delta

$323,186 $165,002 Contract signed 12/29/98.  Budget 
amendment for $16,500 approved 
11/99 and $75,186 approved in 
3/00. 30% of design completed.

$231,500
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1997-N13 Tyler Island Levee Protection and 
Habitat Restoration Pilot Project

Habitat Restoration Habitat Assessment & Restoration 
Team, Inc

Sacramento-San 
Joaquin Delta

$885,202 $523,308 Contract signed 7/22/98. Levee 
restoration and planting nearly 
complete, monitoring to begin.

$885,202

1997-N14 Cosumnes Start-up Stewardship and 
Restoration

Habitat Restoration WCB, The Nature Conservancy Eastside Delta 
Tributaries

$1,985,100 $583,227 Contract signed 6/22/99.  Property 
will be acquired.

$1,985,100

1997-N16 Bay Point Shoreline Restoration Plan Habitat Restoration East Bay Regional Park District Suisun Marsh/North 
San Francisco Bay

$185,000 $98,585 Contract signed 8/21/98. 
Subcontract with consultant 
complete (plan), final negotiation of 
2nd subcontract (design) underway.

$185,000

1997-N18 Cullinan Ranch Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North 
San Francisco Bay

$368,500 $0 Contract executed 3/30/99. 
Monitoring ready to start.

$368,500

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North 
San Francisco Bay

$283,000 $232,090 Contract and first task order 
approved by CALFED and signed 
10/17/98.  Construction complete, 
monitoring has begun.

$283,000

1997-N20 Implementing Programs to Reduce 
the Use of Pesticides and Fertilizers 
in Sacramento and San Joaquin 
Watersheds

Environmental Water 
Quality

Community Alliance with Family 
Farmers

Landscape $1,680,631 $1,230,204 Contract signed 7/20/98. Task 1-3 
almost complete, transitioning to 
BIOS program.

$1,680,631

1997-N21 Knights Ferry Gravel Replenishment Habitat Restoration Carl Mesick Consultants East San Joaquin $536,410 $486,843 Contract signed 9/30/98. Gravel 
placement almost complete, 
monitoring has begun.

$536,410

1998-N01 RD 2035 Fish Screen Fish Screen/Passage RD 2035 Sacramento River $100,000 $0 Contract executed 3/31/99. 
Subcontract approved

$100,000

1998-N02 Expanding California Salmon Habitat  
to Alter Dams and Diversions

Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $31,876 Contract signed 3/12/99. 
Subcontract approved.

$49,000

1998-N03 Life History and Stock Composition of 
Steelhead Trout

Fish 
Management/Hatchery

Yuba Co. Water Agency Feather River & 
Sutter Basin

$120,000 $0 Contract signed 6/9/99.$120,000

1998-N04 Small Fish Screen Evaluation Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 Seeking increase in monitoring 
scope and dollar amount for 
increased monitoring requirements. 
Agreement actively being 
negotiated.

$0

1999-N01 ACID Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $5,100,000 $2,443,571 Contract signed 8/3/99.  RFP for 
construction has been sent.

$5,100,000

1999-N02 Fish Treadmill Developed Fish 
Screen Criteria for Native 
Sacramento-San Joaquin Watershed 
Fishes

Fish Screen/Passage UC Davis Landscape $823,000 $0 Contract signed 1/00.$0

1999-N03 East Delta Habitat Corridor 
(Georgiana Slough)

Habitat Restoration Habitat Assessment & Restoration 
Team, Inc

Landscape $1,100,000 $231,249 Contract signed 11/23/99.$1,100,000

1999-N04 Lake Red Bluff Riparian Area 
Restoration & Education Support 
Project

Habitat Restoration Calif. Conservation Corps Sacramento River $29,114 $26,179 Contract executed 4/4/00$29,114

1999-N05 Reintroduction of Endangered Soft 
Bird's Beak to Restored Habitat

Habitat Restoration UC Davis Suisun Marsh/North 
San Francisco Bay

$148,627 $32,897 Contract signed 1/00.$148,637

1999-N06 Linked Hydrogeomorphic Ecosystem 
Models  to Support Adaptive 
Management

Habitat Restoration UC Davis Eastside Delta 
Tributaries

$1,546,016 $0 Contract signed 1/00.$1,546,016

1999-N07 Chronic Toxicity of Environmental 
Contaminants in Sacramento 
Splittail - A Biomarker Approach

Environmental Water 
Quality

UC Davis Suisun Marsh/North 
San Francisco Bay

$673,684 $0 Contract signed 1/00.$673,684

1999-N08 Assessment of Pesticide Effects on 
Fish & Their Food Resources in the 
Sacramento/San Joaquin Delta

Environmental Water 
Quality

UC Berkeley Landscape $1,586,894 $0 Scope okay, waiting for invoicing 
resolution.

$0
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

1999-N09 Effects of Introduced Species of 
Zooplankton & Clams on the Bay-
Delta Food Web

Introduced & Undesirable 
Species

CSU, San Francisco Landscape $653,384 $0 Contrac executed 4/10/00$0

1999-N10 Assessing Ecological & Economic 
Impacts of the Chinese Mitten crab

Introduced & Undesirable 
Species

UC Berkeley Landscape $113,033 $0 Scope okay, waiting for invoicing 
resolution.

$0

1999-N11 Purple Loosestrife Prevention, 
Detection & Control Actions for the 
Sacramento-San Joaquin River Delta 
System

Introduced & Undesirable 
Species

DFA Landscape $127,473 $33,745 Contract signed 10-12-99.$127,473

1999-N12 Central Valley Steelhead Genetic 
Evaluation

Fish 
Management/Hatchery

DFG Landscape $70,636 $0 Contract executed 4/7/00$0

1999-N13 Development of a Comprehensive 
Implementation Plan for a Statistically 
Designed Marking & Recovery Plan

Fish 
Management/Hatchery

DFG Landscape $74,951 $0 Contract executed 4/11/00$0

1999-N14 Colusa Basin Watershed Project Watershed Management Colusa County RCD Colusa Basin $492,500 $0 Approved by Secretary$0

1999-N15 Lower Mokelumne Stewardship Watershed Management San Joaquin Resource 
Conservation District

Eastside Delta 
Tributaries

$227,000 $21,724 Contract under negotiation$227,000

1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource 
Conservation District

North Sacramento 
Valley

$256,260 $306 Contract Executed 5/8/00$256,260

1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada 
City RCD

Feather River & 
Sutter Basin

$142,618 $0 Contract under negotiation$0

1999-N18 Levee Setback Geomorphic Model Watershed Management UC Davis Landscape $104,458 $0 Contract under negotiation$0

1999-N19 American River (South and Middle 
Fork) Watershed Stewardship Project

Watershed Management Georgetown Divide Resource 
Conservation District

American River Basin $203,250 $0 Contract under negotiation$0

1999-N20 Napa River Watershed Stewardship 
Year 2

Watershed Management Napa County Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$191,100 $0 Contract under negotiation$0

1999-N21 Development of a River corridor 
Management Plan for the Lower 
American River

Watershed Management Sacramento City/Water Forum American River Basin $250,000 $0 Contract under negotiation$0

Summary for 'Contracting Agency' =  NFWF Administered Contract/PROP 204 (45 detail records)

Sum
$34,414,256 $29,521,756 $16,093,586

NRCS

1998-R01 Small Diversion Fish Screen Program Fish Screen/Passage NRCS Sacramento-San 
Joaquin Delta

$900,000 $24,070 Funds will be used to complete 
existing projects.  New projects will 
be recruited through NRCS 
process.

$900,000

1999-R01 Floodplain Easements; Lower 
Tuolumne and San Joaquin (DA9)

Habitat Restoration NRCS East San Joaquin $1,545,000 $0  Contract executed 7/27/99. Project 
underway.

$1,545,000

2000-R01 Sacramento River Small Diversion 
Fish Screen Program - Mechanical 
Monitoring and Maintenance Project

Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0$322,081

Summary for 'Contracting Agency' =  NRCS (3 detail records)

Sum
$2,767,081 $2,767,081 $24,070
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Project Title Category Applicant Geo Area Approved Funding Obligated StatusExpended

USBR

1997-B01 Watershed Improvements/Sediment 
Stabilization (Deer, Mill, Antelope 
Creeks)

Watershed Management USFS Butte Basin $371,000 $147,013 Implemented erosion control 
measures at known sites. Three 
additional demonstration projects 
were completed. Effectiveness 
monitoring completed on demo 
projects completed last year. 
Finalized agreement with Battle 
Creek Conservancy for inventory 
work.

$371,000

1997-B02 Sedimentation Movement and 
Availability and Monitoring in the 
Delta

Habitat Restoration USGS Sacramento-San 
Joaquin Delta

$1,047,010 $242,800 Contract executed 3/16/98 for 
$587,000.  Contract executed 
5/21/98 for $460,000. No-cost 
Amendment to extend agreement 9 
mos to 6/30/01. Project progressing.

$1,047,010

1997-B03 Liberty Island Acquisition Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$8,926,000 $8,772,939 Amendment approved in 1/99 for 
$170,000 and in 7/99 for 179,000. 
Property acquired 9/99. Awaiting 
environmental documentation - in 
progress.

$8,926,000

1997-B04 Acquisition and Restoration of 
Refuge lands (SJR NWR)

Habitat Restoration USFWS San Joaquin River $10,827,000 $2,131,129 One parcel acquired, appraisals 
underway on other parcels. 
Amendment for $300,000 approved 
7/99.  Closure expected soon. Time 
extenstion to 3/31/01.

$10,827,000

1997-B05 Bear Creek Floodplain Restoration 
Demonstration Project (SLNWR)

Habitat Restoration USFWS San Joaquin River $334,000 $331,408 Hydraulic modeling underway.  
Contract executed 5/26/00.

$334,000

1997-B06 Assessment of Organic Matter in the 
Habitat and its Relationship to the 
Food Chain

Environmental Water 
Quality

USGS Landscape $1,440,649 $1,119,995 Contract executed 3/16/98 for 
$517,000.  Contract executed 
7/22/98 for $833,000. Project 
underway. Amendment for $40,649 
approved 1/99.

$1,440,649

1998-B01 Richter Brothers Screen, Phase I Fish Screen/Passage Richter Brothers Sacramento River $49,000 $49,000 Feasibility Study completed.$49,000

1998-B02 Boeger Family Farm Screen - 
Feasibility Study Phase I

Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $13,811 Draft feasibility study completed.$15,000

1998-B03 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $325,000 $325,000 Completed.$325,000

1998-B05 Sand and Salt Creek Watershed 
Project

Environmental Water 
Quality

Colusa County Resource 
Conservation District

Colusa Basin $599,000 $347,902 Baseline data gathered.$599,000

1998-B07 Evaluation of Selenium Sources, 
Levels, and Consequences in the 
Delta

Environmental Water 
Quality

USGS Sacramento-San 
Joaquin Delta

$1,627,117 $1,228,493 Determining contribution of Se to 
the Bay-Delta from rivers et al - 
80% complete; Biomonitoring 
selected prey species - 75% 
complete; Bioaccumulation of 
different forms of Selenium - 70% 
complete; models - 40% complete. 
Amend for $38,117 approved 7/99.

$1,627,117

1998-B08 Cache Slough Habitat Enhancement Habitat Restoration RD No. 2060 Sacramento-San 
Joaquin Delta

$85,000 $11,685 Contract executed 9/7/99. 
Topographic survey completed.

$85,000

1998-B09 IPM Partnership to Improve Water 
Quality in Suisun Bay and Local 
Creeks

Environmental Water 
Quality

Central Contra Costa Sanitary 
District

Suisun Marsh/North 
San Francisco Bay

$266,000 $169,062 Scripted and filmed training video.  
Trained Master Gardeners, which 
held 14 "Gardening the Less-Toxic 
Way" workshops.

$266,000

1998-B10 Inventory of Forest Road Systems, 
Cat Creek Watershed

Watershed Management USFS Eastside Delta 
Tributaries

$45,320 $14,115 Updating road mapping. No cost 
time extention to 6/30/00.

$45,320
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1998-B11 Woodbridge Fish Screen and 
Passage

Fish Screen/Passage Woodbridge Irrigation District Eastside Delta 
Tributaries

$1,575,000 $554,509 EIR/EIS certification expected by 
9/00. Engineering work 25-30% 
complete on fish passage and weir 
facilities. Time extention to 
10/15/01.

$1,575,600

1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Suisun Marsh/North 
San Francisco Bay

$1,073,513 $920,000 Executed 9/24/98.$1,073,513

1998-B14 Bacterial treatment of Selenium in the 
Panoche Drainage

Environmental Water 
Quality

UC Berkeley West San Joaquin $1,149,000 $720,795 Continuous monitoring system for 
flow and water quality has had 
operational problems have been 
partially solved. ABSR System 
continues to be tested for selenium 
removal. Two potential  sites 
selected for ABSR System. Website

$1,149,000

1998-B15 Evaluation of Tagging Data Fish 
Management/Hatchery

Northwest Marine Technology Inc Landscape $672,600 $364,387 Mass marking demonstration 
machine is fully operational and will 
be available for planned work in 
the Sacramento Valley Feb 2001. 
Amendment for $9,500 in 9/99 and 
$38,100 in 11/99.

$672,600

1998-B16 Battle Creek Screens and Fish 
Passage

Fish Screen/Passage USBR North Sacramento 
Valley

$395,000 $52,620 Completed topographic survey. 
Also funded with 97-M02

$395,000

1998-B17 Cosumnes Floodplain Acquisition and 
Restoration

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$3,500,000 $3,500,000 Properties acquired 12/98. 
Completed

$3,500,000

1998-B21 Anadromous Fish Passage at Clough 
Dam on Mill Creek

Fish Screen/Passage DWR Butte Basin $1,280,000 $0 Contract executed 7/1/99. Site 
problems resolved 5/00, 
amendment granted 7/00 for time 
extension.

$1,280,000

1998-B22 Fish Passage Improvement Project at 
the Red Bluff Diversion Dam

Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $340,600 $340,164 Field study completed.$340,600

1998-B23 Steelhead and Chinook Salmon Fish 
Passage Barrier Remediation on the 
Guadulupe River

Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED 
Region

$178,200 $0 Agreement sent 3/16/99. 100% 
complete.  Work performed without 
an executed contract. Contract 
executed 8/28/00

$178,200

1998-B24 ACID Fish Passage and Fish Screen 
Improvement Project, Phase II, Final 
Design

Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $860,000 $840,759 Complete.$860,000

1998-B25 Cosumnes River Salmoid Barrier 
Program Fishery

Fish Screen/Passage Fishery Foundation of California Eastside Delta 
Tributaries

$188,255 $62,954 Permits obtained.  Received 
approval from landowners to 
proceed with construction, 
completed engineering plans and 
project designs. Construction will 
begin 8/00.

$188,255

1998-B26 Boeger Family Farm Fish screen 
Phase II: Construction

Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $0 Contract executed 8/10/99$139,500

1998-B27 Hastings Tract Fish Screen Phase II: 
Construction

Fish Screen/Passage Hastings Island Land Company Sacramento-San 
Joaquin Delta

$271,250 $0 Agreement being prepared.$0

1998-B28 City of Sacramento Fish Screen 
Replacement Project Phase 2 - 
Design

Fish Screen/Passage City of Sacramento Sacramento River $654,500 $0 Securing CVPIA Funding. Contract 
executed 9/13/00.

$654,500

1998-B29 American Basin Fish Screen and 
Habitat Improvement Project

Fish Screen/Passage Natomas Mutual Water Company Sacramento River $200,000 $118,595 Contract executed 9/17/99. Project 
45% complete. Completed 
engineering analysis of the 
alternatives for Feasibility Study, 
report being prepared.

$200,000

1998-B30 San Joaquin Valley Salmonids in the 
Classroom Program Enhancement

Education DFG San Joaquin River $3,000 $0 Executed 4/23/99. 50% complete.$3,000

1998-B31 Traveling Film Festival/Heron 
Booth/Video Archive

Education Independent Documentary Group Landscape $54,000 $54,000 Exhibits in several locations have 
occurred.

$54,000
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1998-B32 Environmental Agriculture 
Conferences and Field Tours

Education Committee for Sustainable 
Agriculture

Landscape $28,000 $28,000 Two conferences held$28,000

1998-B33 Sacramento River, Headwaters to the 
Ocean, Public Information and 
Education

Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 Bird monitoring program expanded$49,640

1998-B34 Discover the Flyway Education Yolo Basin Foundation Sacramento-San 
Joaquin Delta

$49,000 $22,510 Expanded program by 2000 
students per year.

$49,000

1998-B35 The Butte Creek Watershed 
Educational Workshops and Field 
Tours Series

Education CSU, Chico Butte Basin $33,000 $8,425 Initial workshop held.$33,000

1998-B36 Bay-Delta Environmental Restoration 
Education Program

Education Water Education Foundation Landscape $40,000 $32,206 23 reporters taken on tour.$40,000

1998-B38 Water Hyacinth Education Program Education Sacramento Regional County 
Sanitation District

Sacramento-San 
Joaquin Delta

$9,600 $6,678 Flyer prepared.$9,600

1998-B39 Water Challenge 2010 Education San Francisco Bay Model Visitor 
Center, USACE

Landscape $64,500 $3,000 Executed 3/5/99.$64,500

1998-B40 Tuolumne River Natural Resources 
Program

Education City of Modesto East San Joaquin $94,213 $17,026 Phase I complete. 37 workshops 
were conducted with great results. 
Over 80% of the teachers 
requested a repeat performance 
next year. Amendment for $10,555 
approved 7/99.

$55,255

1999-B01 Battle Creek Salmon and Steelhead 
Restoration Project

Fish Screen/Passage PG&E North Sacramento 
Valley

$28,000,000 $1,846,587 Contract being prepared. Program 
supervisor hired.

$28,000,000

1999-B02 Lower Butte Creek Project Phase II Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $775,000 $73,860 Contract executed 9/1/99. Meetings 
and contractors surveys conducted. 
Additioanl hydrology and 
geotechnical information developed 
and analyzed. Findings reported in 
Preliminary Draft Management Plan 
7/00.

$750,000

1999-B03 ACID Fish Passage and Fish Screen 
Improvement Project, Phase III

Fish Screen/Passage Anderson-Cottonwood Irrigation 
District

Sacramento River $5,253,000 $1,660,222 Contract executed 8/6/99. Project 
underway.

$5,253,000

1999-B04 Merced River Salmon Habitat 
Enhancement; Lower Stone

Habitat Restoration DWR East San Joaquin $130,000 $0 Contract being prepared.$0

1999-B05 Merced River Salmon Habitat 
Enhancement; Ratzlaff Reach

Habitat Restoration DWR East San Joaquin $1,586,350 $1,586,351 Contract executed 9/21/99. Staff 
submitted abstracts (poster and 
related presentation) for the 
CALFED Science Conference Fall 
2000. Project complete.

$1,586,350

1999-B06 Assessment of Ecological and Human 
Health Impacts of Mercury in the Bay-
Delta Watershed

Environmental Water 
Quality

CSU, San Jose Landscape $4,164,000 $750,000 Contract executed 9/30/99, 
amendment approved 5/17/00 for 
additional $364,000. Sub contracts 
executed for project.

$4,164,000

1999-B07 Fish Passage Improvement Project at 
the Red Bluff Diversion Dam

Fish Screen/Passage Tehama-Colusa Canal Authority Sacramento River $1,030,000 $207,582 Contract executed 3/10/00. Ground 
and aerial surveys, topographic, 
digital base mapping, and 
schematic facilites design 
completed. $101,9420 amendment 
to contract signed 9/11/00.

$1,030,000

1999-B08 Improve Upstream Ladder & Barrier 
Weir @Coleman Nat'l Fish Hatchery 
at Battle Creek

Fish Screen/Passage USFWS North Sacramento 
Valley

$2,500,000 $168 Contract executed 9/7/99.  Survey 
and construction work has started. 
Design and environmental work is 
expected to be completed by 5/01.

$2,500,000

1999-B09 Development of Implementation Plan 
for Lower Yuba River Anadromous 
Fish Habitat Restoration

Habitat Restoration Surface Water Resources, Inc. Feather River & 
Sutter Basin

$3,000,000 $0 Contract executed 7/29/99.$3,000,000
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1999-B10 Species & Community Profiles of the 
SF Bay Area Wetlands Ecosystem 
Goals Project

Environmental Water 
Quality

Friends of S.F. Estuary Suisun Marsh/North 
San Francisco Bay

$45,320 $0 Contract being prepared.$0

1999-B11 South Napa River Tidal Slough & 
Floodplain Restoration Project

Habitat Restoration City of American Canyon Suisun Marsh/North 
San Francisco Bay

$1,565,600 $1,565,600 Contract executed 4/13/00.$1,565,600

1999-B12 Riparian Corridor Acquisition & 
Restoration Assessment

Habitat Restoration USBLM Sacramento River $2,240,250 $1,017 Contract executed 3/31/00. 
Conveyance of easements, Phase 
I, planned to occur in Aug 2000. 
Phase II will occur following 
resolution of title issues involving 
State Lands Commission and 
accreted lands.

$2,176,017

1999-B13 Understanding Tidal Marsh 
Restoration Processes & Patterns

Habitat Restoration University of Washington Sacramento-San 
Joaquin Delta

$1,042,246 $5,095 Contract executed 8/25/00.$1,042,246

1999-B14 Biological Ag Systems in Cotton-
BASIC-Reducing Synthetic Pesticides 
& Fertilizers in the N. SJ Vly

Watershed Management Sustainable Cotton Project Landscape $460,000 $1,118 Contract executed 7/31/00.$460,000

1999-B15 Duncan/Long Canyon Paired - 
Watershed Project

Watershed Management Placer Co Water Agency American River Basin $86,108 $4,845 Contract executed 11/19/99. 
Background hydrologic data for two 
watersheds acquired and meetings 
held with landowner.  Further 
progress waiting the initiation of 
NF/MF American River watershed 
GIS work by the USFS scheduled 
for 7/00.

$85,141

1999-B16 Determination of the Causes of 
Dissolved Oxygen Depletion in the SJ 
River

Environmental Water 
Quality

DWR San Joaquin River $892,400 $1,866 Contract executed 5/16/00. 
Subcontracts being prepared by 
DWR.

$892,400

1999-B17 Dissolved Organic Carbon Release 
from Delta Wetlands, Part 1

Environmental Water 
Quality

USGS Sacramento-San 
Joaquin Delta

$1,434,449 $0 Contract executed 8/21/00.$1,434,449

1999-B18 Evaluation of Potential Impacts of 
Chinese Mitten crab on Benthic 
Comm. In the Delta

Introduced & Undesirable 
Species

DWR Sacramento-San 
Joaquin Delta

$152,233 $13,985 Contract executed 12/21/99. Trial 
run conducted 4/10/00 and 
monitoring begun in late April, and 
also in May and June 2000.

$147,799

1999-B19 Health Monitoring of Hatchery & 
Natural Fall-run Chinook in SJ River

Fish 
Management/Hatchery

USFWS San Joaquin River $38,996 $0 Contract executed 7/6/00.$38,996

1999-B20 Sacramento River Discovery Center Education Sacramento River Discovery Center Landscape $39,552 $0 Contract executed 4/24/00.$39,552

1999-B21 Estuary Action Challenge 
Environmental Education Project

Education Earth Island Institute Landscape $51,500 $12,313 Contract executed 1/21/00.$51,500

1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $3,000 Contract executed 12/10/99$52,015

1999-B23 The Learning Watershed Project Education American River Watershed Institute American River Basin $56,907 $0 Contract executed 12/.08/99$56,907

1999-B24 Traveling Film Festival Exhibit Education Independent Documentary Group Landscape $51,500 $17,418 Contract executed 12/10/99$51,500

1999-B25 River Studies Center Exhibits & 
Programs

Education SJ River Parkway & Conservation 
Trust

San Joaquin River $70,467 $39,926 Contract executed 1/3/00.$68,415

1999-B26 1999/2000 Bay-Delta Education 
Program

Education Water Education Foundation Landscape $33,269 $0 Contract executed 12/30/99$32,300

1999-B27 Watershed Educational Training Education Colusa County RCD Landscape $13,390 $2,802 Contract executed 10/22/99.$13,263

1999-B29 San Joaquin River Pilot Project Environmental Water 
Acquisition

Friant Water Users Authority San Joaquin River $2,575,000 $1,538,446 Contract executed.$2,575,000

1999-B30 Water Acquisition Environmental Water 
Acquisition

Oakdale & S. San Joaquin I.D. East San Joaquin $3,090,000 $3,007,488 Project completed 8/31/99.$3,090,000

2000-B01 City of Redding Water Utility Fish 
Screen Rehabilitation

Fish Screen/Passage City of Redding, Dept of Public 
Works

Sacramento River $510,262 $0 Contract being prepared.$0
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2000-B02 Maxwell Irrigation District Tuttle 
Pump Relocation Project

Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 Contract being prepared.$0

2000-B03 Culture of Delta Smelt Phase II & III Fish 
Management/Hatchery

UC Davis Landscape $576,229 $1,908 Contract being prepared.$1,908

2000-B04 Focused Action to Develop 
Ecologically-based Hydrologic 
Models and Water Management 
Strategies in the San Joaquin Basin

Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 Contract being prepared.$0

2000-B05 Adaptive Real-Time Water Quality 
Management of Seasonal Wetlands 
in the Grassland Water District

Environmental Water 
Quality

Grassland Water District Sacramento River $671,900 $0 Contract being prepared.$0

2000-B06 Biological Assessment of Green 
Sturgeon, Phase II

Fish 
Management/Hatchery

UC Davis Landscape $211,164 $0 Contract being prepared.$0

PROGRAM FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000 $0$0

PROGRAM ENVIRONMENTAL WATER 
ACQUISITION PROGRAM

Environmental Water 
Acquisition

Landscape $9,835,000 $0 Contract executed 6/18/99.$6,500,000

PROGRAM BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007 $0$0

PROGRAM SOUTH DELTA PLANNING 
PROGRAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$1,000,000 $0 Approved by Secretary$0

PROGRAM SCIENCE & MONITORING 
PROGRAM

Science and Monitoring 
Program

Landscape $7,400,000 $0$0

Summary for 'Contracting Agency' =  USBR (79 detail records)

Sum
$122,361,121 $105,208,217 $34,942,217

USCOE

1998-A01 Prospect Island Habitat Protection 
Project

Habitat Restoration USCOE Sacramento-San 
Joaquin Delta

$2,000,000 $1,688,839 Project complete.$2,000,116

1999-A01 Inundation of a Section of the Yolo 
Bypass to Restore Sacramento 
Splittail & Other Native Species

Habitat Restoration Natural Heritage Institute Sacramento-San 
Joaquin Delta

$912,309 $12,226 Contract executed 9/28/99.$912,309

1999-A02 Prospect Island Monitoring Project Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$915,000 $2,949 Contract being prepared$912,309

PROGRAM HABITAT RESTORATION/FLOOD 
CONTROL BYPASSES PROGAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$379,321 $12,000 Developing strategy. One Project 
under this program select through 
the current PSP. (99-A01)

$0

Summary for 'Contracting Agency' =  USCOE (4 detail records)

Sum
$4,206,630 $3,824,734 $1,716,014

USEPA

1997-E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed 
Alliance

Butte Basin $422,830 $361,805 Project nearing completion.$422,830

1997-E02 Watershed Planning (Deer Creek) Watershed Management Deer Creek Watershed 
Conservancy, CSU Chico

Butte Basin $196,554 $135,181 Project nearing completion.$196,554

1998-E01 Napa River Watershed Watershed Management Napa County Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$252,000 $252,000 Project completed 5/00.$252,000

1998-E02 Sonoma Creek Watershed Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$302,000 $168,419 Project continuing. Continuing 
studies

$302,000

1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Suisun Marsh/North 
San Francisco Bay

$76,000 $76,000 Completed. Final report completed$76,000
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1998-E04 Petaluma River Watershed 
Restoration Program

Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$220,000 $59,554 Coordinator reaching out to 
landowners regarding erosion & 
animal wastes. Work continues on 
Capri Creek as well as Creek Care 
Guide.

$220,000

1998-E05 Cottonwood  Creek Watershed Group 
Formation

Watershed Management Cottonwood Creek Watershed 
Group

Cottonwood Creek $161,000 $48,025 Contract negotiations for mapping 
work nearing completion.Technical 
Advisory & Watershed groups 
prioritizing rehab projects.

$161,000

1998-E06 Battle Creek Watershed Stewardship Watershed Management Battle Creek Watershed 
Conservancy

North Sacramento 
Valley

$145,000 $17,287 First community meeting 
conducted. Fire defense 
improvement subcontacts nearly 
completed. Easement work 
commenced.

$145,000

1998-E07 Local Watershed Stewardship: 
Steelhead Trout Plan

Watershed Management Friends of Corte Madera Creek 
Watershed

Outside CALFED 
Region

$47,500 $41,626 Draft Fishery Resource conditions 
report completed & distributed for 
review to Advisory Comm. , NMFS, 
BOR, ACOE, CFG.

$47,500

1998-E08 Cold Water Fisheries and Water 
Quality Element

Watershed Management City of San Jose Outside CALFED 
Region

$200,000 $0 EPA executed a cooperative 
agreement with NFWF in February 
to manage these 14 watershed 
projects.  A NFWF subagreement 
is expected. Contract sent to 
contractor 11/29/99.

$200,000

1998-E09 Merced River Corridor Restoration 
Plan

Watershed Management Stillwater Sciences & Merced Co. East San Joaquin $300,000 $217,036 Project Team continued baseline 
evaluations, conducted meetings, 
expanded outreach.  Also 
conducted second round of review 
on draft report of opportunities & 
constraints.

$300,000

1998-E10 South Yuba River Coordinated 
Watershed Management Plan

Watershed Management DPR Feather River & 
Sutter Basin

$264,000 $0 Preliminary private property survey 
results being reviewed. Staff held 
four agency meetings & one 
recreation comm. Meeting.

$264,000

1998-E11 Watershed Restoration Strategy for 
the Yolo Bypass

Watershed Management Yolo Basin Foundation, Inc. Sacramento-San 
Joaquin Delta

$244,188 $118,028 Project Team conducted three 
stakeholder meetings, researched 
funding for implementation, & 
researched basin hydrology.

$244,188

1998-E12 Proposal to Develop Local 
Watershed Stewardship Plan for the 
Lower Mokelumne River

Watershed Management San Joaquin County Resource 
Conservation District

Eastside Delta 
Tributaries

$159,000 $122,177 Draft & final Issues & Opportunities 
paper completed.  4th & 5th public 
outreach workshops completed.  
Work under this grant nearing 
completion.

$159,000

1998-E13 Union School Slough Watershed 
Improvement Program

Watershed Management National Audubon Society - 
California

Yolo Basin $636,000 $213,643 Held restoration training workshops 
for landowners. Planted native veg. 
Around tailwater pond, began 
implementation plans for new 
tailwater ponds.  Planted native 
veg along irrigation canal.

$636,000

1998-E14 American River Integrated Watershed 
Stewardship Strategy

Watershed Management Placer County Resource 
Conservation District

American River Basin $220,750 $15,507 Interagency Watershed 
Assessment group is reviewing 
Plan objectives, key resources, and 
GIS management approaches.  
Draft Watershed Assessment 
Workplan completed.

$220,750

1998-E15 Sulphur Creek Coordinated Resource 
Management Planning Group

Watershed Management Sacramento Watersheds Action 
Group

North Sacramento 
Valley

$23,828 $7,800 CRMP continues its monthly 
meetings. Group has applied for 
Conatata 2000 grant for restoraton 
of Sulphur Creek.

$23,828

1998-E16 Lower Putah Creek Watershed 
Stewardship Program

Watershed Management Solano County, Department of 
Environmental Management

Yolo Basin $100,500 $898 3/20/00Recipient Agreement 
signed. Work is underway.

$100,500
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1998-E17 Alhambra Creek Watershed CRMP 
Program

Watershed Management Contra Costa Resource 
Conservation District

Suisun Marsh/North 
San Francisco Bay

$138,500 $56,572 Watershed Plan objectives 
approved by planning group. 
Stream inventory data being 
processed.

$138,500

2000-E01 Last Chance Creek Watershed 
Restoration Project--Ferris Meadow 
Reach--Feather River Coordinated 
Resource Management (FR-CRM)

Watershed Management Feather River Coord. Resource 
Mgmt-Plumas Corp

Feather River & 
Sutter Basin

$1,009,400 $0 Contract executed 5/25/00.$1,009,400

2000-E02 Panoche/Silver Creek Watershed 
Management/Action Plan

Watershed Management Westside Resource Conservation 
District

West San Joaquin $873,440 $0 Contract executed 5/25/00.$873,440

2000-E03 Cottonwood Creek Watershed 
Monitoring and Assessment

Watershed Management Cottonwood Creek Watershed 
Group

Cottonwood Creek $360,500 $0 Contract executed 5/25/00.$360,500

2000-E04 Sonoma Creek Watershed 
Conservancy

Watershed Management Southern Sonoma County 
Resource Conservation District

Suisun Marsh/North 
San Francisco Bay

$438,923 $0 Contract executed 5/25/00.$438,923

2000-E05 Merced River Corridor Restoration 
Project Phase III

Watershed Management Stillwater Sciences East San Joaquin $235,870 $0 Being administered by EPA/NFWF. 
Contract executed 5/25/00.

$235,870

PROGRAM WATERSHED RESTORATION 
PLANNING AND IMPLEMENTATION 
PROGRAM

Watershed Management Landscape $0 $0$0

Summary for 'Contracting Agency' =  USEPA (25 detail records)

Sum
$7,027,783 $7,027,783 $1,911,557

USFWS

1998-F01 Butte Creek Watershed Restoration 
Implementation

Watershed Management CSU, Chico/Butte Creek 
Watershed Conservancy

Butte Basin $302,867 $255,882 Project 85% complete.  Road 
surveys completed and final report 
submitted for editing, completion 
date projected as the end of July 
'00. Contract executed 9/13/98.

$302,867

1998-F03 Butte Creek Acquisition and Riparian 
Restoration

Habitat Restoration CSU, Chico Butte Basin $125,000 $125,000 Property acquired 12/98 also 
funded with 97-N06. Contract 
executed 2/11/99. Land purchased 
to be used to develop a Riparian 
Restoration Research Preserve.

$125,000

1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The 
Nature Conservancy

Butte Basin $30,000 $21,885 Property acquired 12/98. Also 
funded with 97-N08. Maps 
produced and monitoring report for 
project at Runyon site completed.

$30,000

1998-F06 Tuolumne River Setback Levees and 
Channel Restoration

Habitat Restoration Turlock Irrigation District East San Joaquin $1,362,000 $0 Also funded with 97-M09. Design 
90% complete. To date only AFRP 
and TID funds have been 
expended on pre-project 
construction tasks. Ammendment 
for add'l $707,000 approved 9/99.

$655,700

1998-F07 Grayson River Ranch Perpetual 
Easement and Restoration

Habitat Restoration East Stanislaus RCD and Friends 
of the Tuolumne

East San Joaquin $732,000 $68,270 Perpetual Easement acquisition 
complete 6/17/99. Presented to 
Amendment sub-committee on 
7/19/00.

$732,000

1998-F08 Hill Slough West Habitat 
Demonstration Project - Phase I

Habitat Restoration DFG Suisun Marsh/North 
San Francisco Bay

$200,000 $0 Completed RFP to hire consultant 
to do topographic surveys & 
address hydrologic issues.

$200,000

1998-F09 Rhode Island Floodplain 
Management and Habitat 
Restoration - Phase 1

Habitat Restoration DFG Sacramento-San 
Joaquin Delta

$25,000 $2,000 Project complete.  Waiting for final 
bill.

$25,000

1998-F11 Phase 3 - Merced River Salmon 
Habitat Enhancement

Habitat Restoration DFG East San Joaquin $2,433,759 $0 Project design, environmental docs 
in process. Need Amendment for 
additional funds.

$2,433,759
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1998-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$2,622,500 $2,122,500 Property acquired. Restoration to 
begin. Amendment for additional 
$500,000 approved 11/99. 
Amendment for $222,500 executed 
1/19/00.

$2,622,500

1998-F13 Petaluma Marsh Expansion Project - 
Marin County

Habitat Restoration Marin Audubon Society Suisun Marsh/North 
San Francisco Bay

$352,135 $0 Restoration agreement signed.$352,135

1998-F14 South Napa River Wetlands 
Acquisition and Restoration Program

Habitat Restoration Napa County Land Trust Suisun Marsh/North 
San Francisco Bay

$466,000 $0 Coordinating with Flood Control 
District regarding EIR for 
acquisition.  Considering possible 
condemnation process. 
Amendment for $35,000 1/19/00.

$466,000

1998-F15 Lower Clear Creek Floodway 
Restoration Project - Phase 2

Habitat Restoration Western Shasta Resource 
Conservation District

North Sacramento 
Valley

$3,559,596 $900,859 Environmental Doc complete, 
Restoration in progress.

$3,559,596

1998-F16 Fern-Headreach Tidal Perennial 
Aquatic and Shaded River Aquatic 
Conservation Project

Habitat Restoration Thomas Luckey (L & L Farms, LLC) Sacramento-San 
Joaquin Delta

$425,000 $425,000 Acquisition complete. 2/2/00$425,000

1998-F17 Benicia Waterfront Marsh 
Restoration - Phase I

Habitat Restoration City of Benicia Suisun Marsh/North 
San Francisco Bay

$59,000 $32,577 Site analysis, engineering maps 
complete.  Design and restoration 
plans developed.

$59,000

1998-F18 Floodplain Acquisition, Management, 
and Monitoring on the Sacramento 
River

Habitat Restoration The Nature Conservancy, WCB, 
and others.

Sacramento River $1,000,000 $1,000,000 Acquisition negotiations underway.$1,000,000

1998-F19 Cosumnes River Acquisition, 
Restoration Planning and 
Demonstration

Habitat Restoration The Nature Conservancy Eastside Delta 
Tributaries

$750,000 $562 Acquisition negotiations underway.$750,000

1998-F20 Deer and Mill Creeks Acquisition and 
Enhancement

Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $0 Acquisition negotiations continuing.$1,000,000

1998-F21 Lower San Joaquin River Floodplain 
Protection and Restoration Project

Habitat Restoration USFWS San Joaquin River $1,100,000 $625,406 Funds transferred to USFWS, San 
Luis NWR Complex. 
Implementation begun. Appraisals 
made and negotiations underway 
to acquire 303 acres.

$1,100,000

1998-F22 Biological Restoration and Monitoring 
in the Suisun Marsh/North San 
Francisco Bay Ecological Zone

Habitat Restoration CSU, Hayward Suisun Marsh/North 
San Francisco Bay

$772,667 $490,000 Restoration & Monitoring ongoing. 
Actions taken to fully implement 
fish passage.

$772,667

1998-F23 South Napa River Tidal Slough and 
Floodplain Restoration Project

Habitat Restoration City of American Canyon Suisun Marsh/North 
San Francisco Bay

$1,490,000 $85,000 Acquisition nearly complete. 
Amendment for $35,000 approved 
11/99.

$1,455,000

1998-F24 Butte Creek Riparian Restoration 
Demonstration

Habitat Restoration CSU, Chico Butte Basin $76,348 $5,356 Planning and designing for 
restoration underway.

$76,348

1999-F01 Restore Special Run Pool 10 Reach Habitat Restoration Turlock Irrigation District East San Joaquin $165,000 $0 Contract being prepared. 
Construction to occur Summer 
2000.

$165,000

1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlock Irrigation District East San Joaquin $3,332,050 $0 Contract executed 4/11/99. Field 
monitoring and monitoring report 
for 1999 completed. SRP 10 dike 
break repair scheduled for Summer 
2001.

$3,332,050

1999-F03 Restore habitat on McCormack-
Williamson levees

Habitat Restoration The Nature Conservancy Sacramento-San 
Joaquin Delta

$860,778 $778 Contract executed 8/20/99.  
Amendment for add'l funds 
approved 1/11/00.

$860,778

1999-F04 McCormack-Williamson Tract 
Acquisition

Habitat Restoration The Nature Conservancy Sacramento-San 
Joaquin Delta

$5,356,000 $5,306,184 Property acquired 9/99. Meeting 
regularly with North Delta 
Improvement Group to determine 
feasible solutions to flooding issues.

$5,356,000

1999-F05 Non-native Invasive Species Advisory 
Council

Introduced & Undesirable 
Species

USFWS Landscape $50,000 $0 Maintenance work beginning.$0
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1999-F06 Reducing Risk of Importation & 
Distribution on Non-native Invasive 
Species Through Outreach & 
Education

Introduced & Undesirable 
Species

UC Davis Landscape $105,466 $0 Contract being prepared. 
Agreement at final signature stage.

$0

1999-F07 Zebra Mussel Detection & Outreach 
Project

Introduced & Undesirable 
Species

DWR Landscape $100,000 $0 Contract being prepared. 
Cooperator reviewing agreement.

$0

1999-F08 Purple Loosestrife Prevention, 
Detection & Control in the Sac/SJ 
Delta & Associated Hydrologic Units

Introduced & Undesirable 
Species

DFA Landscape $201,306 $67,010 Brochure complete, 25 
presentations complete, training 
ongoing, GIS map complete.  
Project 33% complete.

$0

1999-F09 Introduced Spartina Eradication 
Project

Introduced & Undesirable 
Species

California Conservation 
Conservancy

Landscape $275,000 $0 Contract signed, implementation 
begun. Amendment for $25,000 
executed 9/11/00.

$275,000

1999-F10 Practical Guidebook to Prevent & 
Control for Non-native Invasive 
Plants in Shallow Water Habitats of 
the Bay-Delta Ecosystem

Introduced & Undesirable 
Species

San Francisco Estuary Institute Landscape $76,750 $0 Contract being prepared. Scope of 
services being prepared.

$0

1999-F11 Effects of Introduced Clams on the 
Food Supply of Bay-Delta Fishes

Introduced & Undesirable 
Species

CSU, San Francisco Landscape $100,490 $0 Contract being prepared. Scope of 
services being prepared.

$0

2000-F01 Tuolumne River Bobcat Flat 
Floodplain Acquisition

Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 Contract executed 7/6/00$2,043,850

2000-F02 Canal Ranch Habitat Restoration 
Phase II

Habitat Restoration DFG Sacramento-San 
Joaquin Delta

$135,940 $0 Contract executed 7/6/00$135,940

2000-F03 Floodplain Acquisition and 
Subreach/Site-Specific Management 
Planning on the Sacramento River 
(Red Bluff to Colusa)

Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 Contract executed 7/6/00$534,570

2000-F04 A Mechanistic Approach to Riparian 
Restoration - San Joaquin Basin, 
Phase I & II

Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 Contract executed 7/6/00$230,376

2000-F06 Liberty Island Acquisition and 
Restoration Phase I

Habitat Restoration USFWS Sacramento-San 
Joaquin Delta

$2,701,735 $0 Contract executed 7/21/00.$2,701,735

2000-F07 McCormack-Williamson Tract Phase 
II Restoration Planning

Habitat Restoration DWR Sacramento-San 
Joaquin Delta

$365,650 $0 Contract executed 7/6/00$365,650

2000-F08 McCormack-Williamson Tract Phase 
II Monitoring Project

Habitat Restoration UC Davis Sacramento-San 
Joaquin Delta

$572,886 $0 Contract executed 7/6/00$572,886

2000-F09 Treating Ballast Water Discharges at 
Existing Municipal Wastewater 
Treatment Plants

Introduced & Undesirable 
Species

San Francisco Estuary Institute Landscape $122,014 $0 Contract executed 7/6/00$122,014

2000-F10 Determining the Biological, Physical 
and Chemical Characteristics of 
Ballast Water Arriving in San 
Francisco Bay

Introduced & Undesirable 
Species

San Francisco Estuary Institute Landscape $387,183 $0 Contract executed 7/6/00$387,183

2000-F11 Arundo Donax Eradication and 
Coordination

Introduced & Undesirable 
Species

Sonoma Ecology Center Landscape $842,587 $0 Contract executed 7/6/00$842,587

PROGRAM FLOODPLAIN 
RESTORATION/HABITAT 
RESTORATION ON EXISTING 
CONSERVATION LANDS PROGRAM

Habitat Restoration Sacramento-San 
Joaquin Delta

$17,495 $0$0

PROGRAM NON-NATIVE INVASIVE SPECIES 
PROGRAM

Introduced & Undesirable 
Species

Landscape $365,988 $96,503 Seven projects selected 99-F05-11. 
Strategis & Implementation Plans 
have completed policy review. 
Develop & admin agreements. 
Providing assist through ASET. 
Develop. Issue paper on Chines 
mitten crab, ballast ater, giant 
salvinia, Arundo, & outreach.

$365,988
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Summary for 'Contracting Agency' =  USFWS (44 detail records)

Sum
$37,826,986 $36,434,179 $11,630,772

USGS

2000-G01 Dissolved Organic Carbon Release - 
Delta Wetlands Part 2

Environmental Water 
Quality

USGS Landscape $1,030,000 $0 Contract executed 8/21/00$1,030,000

Summary for 'Contracting Agency' =  USGS (1 detail record)

Sum
$1,030,000 $1,030,000 $0

Summary for 'State/Fed/Stake' =   (275 detail records)

$255,934,187Grand Total $225,896,981 $87,025,084
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